



Anjuman-I-Islam's

M. H. SABOO SIDDIK COLLEGE OF ENGINEERING

8, Saboo Siddik Polytechnic Road, Byculla, Mumbai, Maharashtra 400008

DEPARTMENT OF INFORMATION TECHNOLOGY

MINI PROJECT - 2B BASED ON ML

LOGBOOK

Title of the Project

HOUSE OF CARDS

Supervisor/Guide

ER. SWATI GURAV

REV - 2019 'C' Scheme



University of Mumbai

Academic Year (2025 -26)

STUDENT INFORMATION

Semester	VI	Year	2026	Academic Yr.	2025-2026
Course Code	ITM601	Course Name	Mini Project – 2B	Group No.	14

Project Title: House of Cards

Learner	01	02	03	04
Roll No.	242464	242466	242469	242470
Name	YAMIN ABDUL WAHID KHAN	QURESHI ABDUR RAHMAN	SHAIKH MOHAMMED RUMAAN IZHARUL HAQ	SHAIKH ABDUL SAMEER ABDUL SAEED
Batch	C	C	C	C
Email	yamin.242464.it @mhssce.ac.in	rahman.242466.it @mhssce.ac.in	rumaan.242469.it @mhssce.ac.in	sameer.242471.it @mhssce.ac.in
Contact No.	7977266497	88796 62240	9619319158	8104267188

TABLE OF CONTENT

Sr. No.	Content	Page No.
1.	Vision & Mission	01
2.	POs	02
3.	PEOs & PSOs	03
4.	COs	04
5.	Student Guidelines	05
6.	Suggested Guidelines	06
6.	Mini Project / Project Information	07
7.	Progress / Attendance Report	08
8.	Weekly Progress	09
9.	Project Activity Schedule / Plan	22
10.	Timeline Chart	23

INSTITUTE VISION & MISSION

VISION

To bring out the whole Muslim Community from the quagmire of poverty and educational backwardness and encourage, enlighten and prepare all its members to be useful citizens who will contribute to make a prosperous, healthy and strong nation and to promote national integration by giving equal opportunity to all communities for their promotion and progress.

MISSION

To impart quality higher technical education to the students of Muslim Community in particular and to students of all other communities to be competent, dedicated and responsible citizens who shall also be the harbingers of secularism and national integration to the complete satisfaction of all stake holders.

INFORMATION TECHNOLOGY DEPARTMENT

VISION & MISSION

VISION

To evolve as a center of academic excellence in the field of Information Technology to meet the global technical needs for better societal responsibilities through continuous learning.

MISSION

1. To prepare students for professional career and higher studies through quality technical education, research, and innovation.
2. To provide conducive environment to impart quality education in teaching-learning process and research.
3. To encourage the entrepreneurship and promote the students to become leaders of technology with social sensitivity for the betterment of the nation in particular and humanity as a whole.

PROGRAM OUTCOMES (POs)

1. PO1 An ability to apply knowledge of mathematics, science and engineering fundamentals in the field of computing.
2. PO2 Critically identify, formulate and evaluate emerging topics and the recent development in the field and Provide solution to futuristic engineering problems.
3. PO3 The broad education necessary to understand the impact of engineering solutions in a global, economic, environmental and societal context.
4. PO4 Ability in requirement gathering, design and implementation of software with computer systems to analyze and interpret the data.
5. PO5 An ability to use the techniques, logical and analytical skills and modern engineering tools necessary for engineering practice.
6. PO6 An ability to design a system component or process to meet desired needs within realistic constraints such as economic, environmental, social, cultural and safety issues.
7. PO7 An ability to understand an impact of engineering knowledge towards society and environment with need to sustainable solutions.
8. PO8 To inculcate professional ethics.
9. PO9 An ability to function effectively, individually and in teams to accomplish a common goal.
10. PO10 An ability to communicate solutions of complex computing problems effectively using reports and presentations to wide range of audiences.
11. PO11 To install leadership and managerial skills in multidisciplinary environment.
12. PO12 Recognition of the need for and an ability to engage in life-long learning.

Vision

To be known as a Center of Excellence in building global IT professionals through cutting edge technologies.

Mission

To produce global leaders driven by values capable of designing and delivering dynamic IT solutions for real world problems.

Program Educational Objectives (PEOs)

PEO1 : To implement effective solutions to real world IT problems using appropriate tools and techniques.

PEO2 : To possess managerial and entrepreneurial skills with cross functional competencies leading to a sustainable competitive advantage.

PEO3 : To be able to exhibit professional and ethical behavior and be prepared for lifelong learning and personal development.

Program Specific Outcomes (PSOs)

PSO1 : To have necessary knowledge, skills, and attitude to succeed in the rapidly evolving field of information technology .

PSO2 : Able to demonstrate practical competency with emerging technologies, programming language and open-source platforms

PSO3 : Exhibit moral and ethical values while developing IT solutions through the application of managerial principles.

COURSE OBJECTIVES

1. To acquaint with the process of identifying the needs and converting it into the problem.
2. To familiarize the process of solving the problem in a group.
3. To acquaint with the process of applying basic engineering fundamentals to attempt solutions to the problems.
4. To inculcate the process of self-learning and research.

COURSE OUTCOMES

1. Identify problems based on societal /research needs.
2. Apply Knowledge and skill to solve societal problems in a group.
3. Develop interpersonal skills to work as member of a group or leader.
4. Draw the proper inferences from available results through theoretical/experimental/simulations.
5. Analyze the impact of solutions in societal and environmental context for sustainable development.
6. Use standard norms of engineering practices
7. Excel in written and oral communication.
8. Demonstrate capabilities of self-learning in a group, which leads to lifelong learning.
9. Demonstrate project management principles during project work.

STUDENT GUIDELINES

- Students shall form a group of 3 to 4 students, while forming a group shall not be allowed less than three or more than four students, as it is a group activity.
- Students should do survey and identify needs, which shall be converted into problem statement for mini project in consultation with faculty supervisor/head of department/internal committee of faculties.
- Students shall submit implementation plan in the form of Gantt/PERT/CPM chart, which will cover weekly activity of mini project.
- A log book to be prepared by each group, wherein group can record weekly work progress, guide/supervisor can verify and record notes/comments.
- Faculty supervisor may give inputs to students during mini project activity; however, focus shall be on self-learning.
- Students in a group shall understand problem effectively, propose multiple solution and select best possible solution in consultation with guide/ supervisor.
- Students shall convert the best solution into working model using various components of their domain areas and demonstrate.
- The solution to be validated with proper justification and report to be compiled in standard format of University of Mumbai.
- With the focus on the self-learning, innovation, addressing societal problems and entrepreneurship quality development within the students through the Mini Projects, it is preferable that a single project of appropriate level and quality to be carried out in two semesters by all the groups of the students. I.e., Mini Project 1 in semester III and IV. Similarly, Mini Project 2 in semesters V and VI.
- However, based on the individual students or group capability, with the mentor's recommendations, if the proposed Mini Project adhering to the qualitative aspects mentioned above gets completed in odd semester, then that group can be allowed to work on the extension of the Mini Project with suitable improvements/modifications or a completely new project idea in even semester. This policy can be adopted on case-by-case basis.

SUGGESTED GUIDELINES FOR MINI PROJECT

Sr. No.	Activity Name	No. of Weeks
1.	Problem Identification and Finalization	1
2.	Proposed System and Requirement Analysis	1
3.	Literature Survey	1
4.	Project Modelling	2
5.	Project Development	3
6.	Testing and Validation	2
7.	Documentation and Report Preparation	2

Disclaimer: Above are the suggested guidelines for the learner with approximate number of weeks for completion of activities.

MINI PROJECT / PROJECT INFORMATION

Title of the project:	House of Cards
Project Domain:	Web-application
Project Software Model:	Agile Model

Hardware Requirements:

DEVICES: PERSONAL
COMPUTER, LAPTOP

Software Requirements:

VISUAL STUDIO CODE, GITHUB, GIT, ALACRITTY,
PHOTOSHOP, FIREFOX, PICHON, NOTEPAD, VERCEL

In House Project



Out House Project

☐

If Out House Project, Kindly attach relevant documents:

Outcome Mapping	
Course Outcome (CO)	
Program Outcome (PO)	
Program Specific Outcome (PSO)	

Signature of Guide

PROGRESS / ATTENDANCE REPORT

Week No.	Date	Attendance				Progress / Suggestion	Guide Sign
		1	2	3	4		
1						Topic Finalization	
2						Project Proposal & Problem Statement	
3						Project Prototype & Conceptual Schema	
4						Review - I	
5						Core Game Logic Development	
6						UI Development & Integration	
7						Testing, Deployment	
8						Review - II	
9						Testing II. Maintenance II	
10						Quality Of Life by Bug Fixes	
11						Feature Enhancements	
12						Final Integration & Testing	
13						Project Completion Beta Testing	

WEEKLY PROGRESS

Date:		Week No.	1	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Selected project: House of Cards – Web-based card game
- Defined basic game idea and gameplay concept
- Identified core modules (deck, players, scoring)
- Finalized technology stack (HTML, CSS, JavaScript)

WEEKLY PROGRESS

Date:		Week No.	2	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Defined problem: lack of simple browser-based card games
- Proposed interactive and user-friendly game solution
- Listed features (game logic, UI, scoring system)
- Prepared and submitted project proposal

WEEKLY PROGRESS

Date:		Week No.	3	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Designed wireframes for game interface
- Planned game flow (start, play, end)
- Defined data structures (deck, players, moves)
- Created conceptual architecture of application

WEEKLY PROGRESS

Date:		Week No.	4	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Presented initial design and concept
- Received feedback on UI and gameplay
- Identified improvements in game logic
- Updated design based on suggestions

WEEKLY PROGRESS

Date:		Week No.	5	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Implemented card deck generation logic
- Developed shuffle algorithm
- Added basic game rules and turns
- Tested core gameplay functionality

WEEKLY PROGRESS

Date:		Week No.	6	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Designed game interface (cards, layout)
- Added animations (card flip, transitions)
- Integrated UI with game logic
- Tested user interactions

WEEKLY PROGRESS

Date:		Week No.	7	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Made UI responsive for different devices
- Performed initial gameplay testing
- Fixed minor UI and alignment issues
- Improved user experience

WEEKLY PROGRESS

Date:		Week No.	8	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Demonstrated working game prototype
- Collected feedback on performance and design
- Identified missing features
- Planned improvements

WEEKLY PROGRESS

Date:		Week No.	9	Time:	7 Days
--------------	--	-----------------	---	--------------	--------

Work Description / Activity Details:

- Performed detailed testing of game logic
- Fixed bugs and errors in gameplay
- Improved stability and performance
- Refined code structure

WEEKLY PROGRESS

Date:		Week No.	10	Time:	7 Days
--------------	--	-----------------	----	--------------	--------

Work Description / Activity Details:

- Enhanced UI/UX design
- Fixed major gameplay issues
- Optimized animations and performance
- Improved overall game responsiveness

WEEKLY PROGRESS

Date:		Week No.	11	Time:	7 Days
--------------	--	-----------------	----	--------------	--------

Work Description / Activity Details:

- Added scoring system
- Implemented restart/reset functionality
- Improved player interaction controls
- Enhanced gameplay experience

WEEKLY PROGRESS

Date:		Week No.	12	Time:	7 Days
--------------	--	-----------------	----	--------------	--------

Work Description / Activity Details:

- Integrated all modules into final system
- Tested complete gameplay flow
- Fixed edge-case bugs
- Finalized UI and animations

WEEKLY PROGRESS

Date:		Week No.	13	Time:	7 Days
--------------	--	-----------------	----	--------------	--------

Work Description / Activity Details:

- Conducted beta testing with users
- Collected feedback and made final fixes
- Prepared documentation and presentation
- Completed project deployment

PROJECT ACTIVITY SCHEDULE / PLAN

Sr. No.	Activity Name	Start Date	End Date	No. of Working Days	Week No.	Completion Status
1	Topic Finalization			7	1	Completed
2	Project Proposal & Problem Statement			7	2	Completed
3	Project Prototype & Conceptual Schema			7	3	Completed
4	Review - I			7	4	Completed
5	Core Game Logic Development			7	5	Completed
6	UI Development & Integration			7	6	Completed
7	Testing, Deployment			7	7	Completed
8	Review - II			7	8	Completed
9	Testing II. Maintenance II			7	9	Completed
10	Quality Of Life by Bug Fixes			7	10	Completed
11	Feature Enhancements			7	11	Completed
12	Final Integration & Testing			7	12	Completed
13	Project Completion Beta Testing			7	13	Completed

TENTATIVE SCHEDULE

Reviews	Date	Guide Signature	Reviewer Signature
Review I			
Review II			
External Exam			

TIMELINE CHART

